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Foreword 
 

May 15, 2009 
 
I am pleased to present the Atlas Tactical Communications Recovery Act Program Plan, 
prepared by the U.S. Immigration and Customs Enforcement (ICE) Office of the Chief 
Information Officer (OCIO) pursuant to Recovery Act requirements.   
 
ICE compiled this Recovery Act Program Plan in response to a legislative requirement 
accompanying the Fiscal Year (FY) 2009 American Recovery and Reinvestment Act (Public 
Law 111-5).   

 
Inquiries relating to this report may be directed to me at (202) 732-2000 or to Christopher G. 
Wurst at (202) 732-2733. 
 
 

Sincerely, 
 
 
 
Luke McCormack 
Chief Information Officer 
U.S. Immigration and Customs Enforcement 
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Executive Summary 
 
The Recovery Act funds will be used to modernize the tactical communications (TC) systems 
that ICE agents and officers use to support mission-critical operations. ICE tactical 
communications systems consist of radio site infrastructure, network backbone and connectivity 
equipment, deployable communications, vehicle-based systems, and handheld radio equipment.  
 
The purpose of the TC Recovery Act Project is to provide timely delivery of mission-critical 
tactical communications systems and services in direct support of the Department of Homeland 
Security (DHS) mission, goals, objectives, and programs. The TC Recovery Act Project will 
improve public and officer safety, operational security, and enforcement effectiveness during 
routine, special, and emergency response operations. ICE will achieve these improvements 
through the deployment of state-of-the-art tactical communications systems. This project will 
provide enhanced technology to improve communications capabilities, interoperability, and 
coordination for ICE law enforcement personnel located in the Boston region (Maine, New 
Hampshire, Vermont, Massachusetts, Connecticut, and Rhode Island) and Denver region 
(Montana, Idaho, Wyoming, and Colorado).  
 
The TC Recovery Act Project provides public benefits through the implementation of tactical 
communications technology that will enable ICE agents and officers to better execute routine 
operations, maintain continuity of communications and operations, and to strengthen emergency 
response and recovery. These enhanced capabilities will enable ICE to better support DHS 
mission, goals, objectives, and programs to secure America. Improving the coverage, capacity, 
and voice quality of tactical communications systems will increase the ability of ICE agents and 
officers to collaborate and communicate during mission-critical operations. With improved 
communications, ICE will improve the effectiveness of operations focused on enforcing 
immigration laws to protect the public from dangerous people.  
 
ICE is also working to support the DHS objective of ensuring continuity of government 
communications and operations. The TC Recovery Act Project will provide deployable 
communications equipment that will enable ICE to continue performing essential government 
operations during incidents that result in the loss of regular communications systems. These 
systems provide equipment that ICE can rapidly deploy to maintain the communications requires 
to continue mission-critical operations.       
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1.0 Legislative Requirement 
 
 
This document responds to reporting requirements set forth in the guidance issued by the Office 
of Management and Budget (OMB) on April 3, 2009, Updated Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009, M-09-15. 
 
In this document, ICE provides its Program Plan for the $20 million in Recovery Act funding 
received from Congress to address mission-critical tactical communications shortcomings, as 
provided in the FY 2009 American Recovery and Reinvestment Act (Public Law 111-5).  These 
funds support ICE’s efforts to improve tactical communications that are used on a regular basis 
to provide public and officer safety, operational security, and enforcement effectiveness during 
routine, special, and emergency response operations. 
 
This plan is organized around the components related to the successful planning and execution of 
the TC Recovery Act Project, including activities, schedule, environmental compliance, 
monitoring/evaluations, and accountability, as they relate to key goals of ICE to modernize the 
TC systems upon which ICE agents and officers rely in their mission-critical operations. 
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2.0 Funding 
 
ICE will use FY 2009 Recovery Act funds to execute the TC Recovery Act Project, which will 
modernize the wireless communications systems that ICE agents and officer use to support 
mission-critical operations. ICE tactical communications systems consist of radio site 
infrastructure, network backbone and connectivity equipment, deployable communications, 
vehicle-based systems, and handheld radio equipment.  
 
The TC Recovery Act Project has two subprojects, the Project 25 (P25) Upgrade and the 
Interoperable Rapid Deployment Systems (IRDS) initiatives. ICE plans to obligate $20 million 
(M) in Recovery Act funding across these initiatives over a 30-month schedule. Exhibit 1, below, 
provides estimates of monthly obligations and gross outlays for Atlas Tactical Communications 
Recovery Act activities over the next 18 months, with the remaining outlays to occur during FY 
2010. 

Exhibit 1: Tactical Communications Recovery Obligation and Gross Outlays 

 

 

 

 
 
 
  

Recovery Obligation and Gross Outlay Monthly Plan

Program Allocations Planned Obligations and Gross Outlays ($000)

TAFS Appropriated 
to TAFS ($000)

B A 
Allocation 

($000)

Program 
Name Funding Type Funding

Year
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Tactical 
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18262
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2009 $1,738
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Gross Outlay $    690 $    358
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Obligation
2009

Tactical 
Communications
70 9/10 0546

$20,000
Gross Outlay 1,380 $  ,380

0
P25 

Upgrade

Obligation
20090 IRDS

Gross Outlay
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3.0 Objectives 
 
The goal of the TC Recovery Act Project is to provide timely delivery of mission-critical tactical 
communications systems and services in direct support of the DHS mission, goals, objectives, 
and programs. The TC Recovery Act Project will improve public and officer safety, operational 
security, and enforcement effectiveness during routine, special, and emergency response 
operations. The TC Recovery Act Project will enable ICE law enforcement personnel to preserve 
our freedom and protect America through the effective transport of wireless information to DHS 
agencies and other federal, state, local, and tribal law enforcement partners.  The TC Recovery 
Act Project provides public benefits through the implementation of wireless communications 
technology that will enable ICE agents and officers to better execute routine operations, maintain 
continuity of communications and operations, and to strengthen emergency response and 
recovery. These enhanced capabilities will enable ICE to better support the DHS mission, goals, 
objectives, and programs to secure America.  This project will provide enhanced technology to 
improve communications capabilities, interoperability, and coordination for ICE law 
enforcement personnel located in the Boston region (Maine, New Hampshire, Vermont, 
Massachusetts, Connecticut, and Rhode Island) and the Denver region (Montana, Idaho, 
Wyoming, and Colorado).   
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4.0 Activities 
 
 
The Atlas TC Project commenced in FY 2009 with $10 million in ICE Automation 
Modernization Program funding to acquire the equipment and services ICE needs to enhance 
tactical communications in the Atlanta region (North Carolina, South Carolina, and Georgia). 
Additionally, ICE plans to acquire deployable tactical communications assets for the Atlanta 
region to support daily mission-critical tactical communications in situations where a natural 
disaster, joint mission, or special event requires supplemental wireless communications 
coverage.   
 
Using ARRA funds, the TC Recovery Act Project will modernize and upgrade the tactical 
communications systems in two additional operational regions. Exhibit 2, below, depicts a map 
with the existing 26 regions in which the ICE Subcomponents – OI, DRO, and OPR operate.  

 
Exhibit 2: ICE OI, DRO, and OPR Notional Operational Areas/Regions 

The P25 Upgrade initiative will modernize tactical communications site infrastructure and end-
user subscriber radios in the ICE Boston and Denver regions. The Boston region consists of 
Maine, New Hampshire, Vermont, Massachusetts, Connecticut, and Rhode Island. The Denver 
region consists of the states of Montana, Idaho, Wyoming, and Colorado. The IRDS initiative 
will enable ICE to acquire transportable communications systems to support rapid deployment 
requirements for routine, emergency and disaster response, and special operations.    
 
Exhibit 3, below, describes the planned TC Recovery Act Project activities within the context of 
its subprojects. 
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Exhibit 3: ICE Tactical Communications Recovery Act Project Initiatives 

 

TC 
Subproject 

TC Recovery Act Project Funding 
Project Locations, Milestones, and Benefits 

P25 Upgrade 

 Procurement to acquire equipment and services to deploy secure, interoperable, digital P25 
wireless communications and for investigations and detention personnel located in the Boston 
and Denver regions 

 Procurement to acquire equipment and services to perform communications hub upgrades at 
the ICE central location to modernize and expand its capacity to support the new P25 systems 
that are coming online 

 

IRDS 

 Procurement to acquire five (5) wireless communications systems/kits for use by ICE during 
special operations, rapid deployment, emergency responses where existing infrastructure is 
inadequate 

 Procurement to acquire three (3) mobile communications systems to improve coordination 
during daily field operations that occur outside of existing wireless communications coverage 
areas 
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5.0 Characteristics 
 
The TC Recovery Act Project is dependent upon the procurement of equipment and limited 
services. In addition to the purchase of equipment, ICE will acquire engineering services to 
design and implement tactical communications systems in two ICE operational regions. Exhibit 
4, below, describes the types of procurements the TC Recovery Act Project will use (with 
estimated amount of funding for each), type of business, and estimated dollar amounts of total 
Recovery Act funding, and methodology for award selection. The TC Recovery Act Project does 
not have any financial awards planned. 

Exhibit 4: ICE Tactical Communications Recovery Act Project Initiatives 

Activity 

 

Competitive 
Procurement

 
Type of 

Business 
Procurement 

Strategy 

Hub Upgrade 
Infrastructure 

Yes 
Small 
Business 

DHS-wide 
First Source 
Contract 

P25 Equipment & 
Support (Boston & 
Denver Regions)  

Yes 
Small 
Business 

DHS-wide 
FirstSource 
Contract 

Wireless 
Communications 
Systems/Kits 

Yes 
Small 
Business 

DHS-wide 
FirstSource 
Contract 

Generator Power 
System 

Yes 
Unrestricted 
For Profit 
Organization

General 
Services 
Administration 
(GSA) 
Contract 

Mobile 
Communications 
Systems 

Yes
Unrestricted 
For Profit 
Organization

GSA 
(HUBZone) 
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6.0 Delivery Schedule 
 
In addition to the purchase of tactical communications infrastructure and equipment, the TC 
Recovery Act Project involves the design and implementation of tactical communications 
systems in Maine, New Hampshire, Vermont, Massachusetts, Connecticut, Rhode Island, 
Montana, Idaho, Wyoming, and Colorado. The major phases of the project include planning, 
procurement package development and processing, requirements definition, design, site surveys, 
frequency spectrum coordination, equipment procurement, site acquisition, communications 
circuit procurement, equipment staging, equipment installation, and system testing and 
deployment.  
 
Exhibit 5, below, illustrates the TC Recovery Act Project phases and estimated completion 
timeframe. 

Exhibit 5: ICE Tactical Communications Recovery Act Project Initiatives 
   

Project Phase Estimated Completion 
Planning and Defining 
Requirements 

Q3 FY 2009 

Award of equipment and 
services contracts 

Q4 FY 2009 

Requirements Re-
validation  

Q1 FY 2010 

Design Q2 FY 2010 
Site Surveys Q3 FY 2010 
Spectrum Coordination Q2 FY 2011 
Completion of Equipment 
Delivery 

Q3 FY 2010 

Site Acquisition  Q1 FY 2011 
Circuit Procurement Q3 FY 2011 
Staging Q2 FY 2011 
Installation Q3 FY 2012 
Test and Deployment Q3 FY 2012 

 
ICE will obligate $20M in Recovery Act Project funds for the acquisition of equipment and 
services in Q4 FY 2009. ICE will receive the majority of tactical communications equipment 
(approximately 70%) during Q1 FY 2010. The vendors will deliver this equipment to the tactical 
communications warehouse and submit invoices in Q1 FY 2010. As ICE receives invoices, 
funding outlays will initiate in Q1 FY 2010 as illustrated in Exhibit 1: Tactical Communications 
Recovery Obligation and Gross Outlays.  Based on extensive experience with the acquisition and 
deployment of tactical communications systems, ICE projects that the final increment of 
equipment will be received during Q3 FY 2010.   
 
The phases of the project that have the greatest impact on the critical path are the procurement of 
equipment and engineering services, frequency spectrum coordination, site acquisition, and 
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communications circuit procurement. Delays in any of these phases will delay the completion of 
the system deployment process.   
 
ICE will use all practical means to incorporate environmental considerations in the planning and 
execution of the TC Recovery Act Project. Prior to the deployment of tactical communications 
systems in operational regions, ICE will prepare detailed environmental impact statements for all 
planned radio site locations. ICE will consider all possible alternatives to avoid creating a 
negative impact on the quality of the environment.  
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7.0 Environmental Review Compliance and Federal 
Infrastructure Investments 

 

7.1 Environmental Review Compliance 

Background: 
 
Under the ARRA funding, ICE is planning to acquire communication equipment to help modernize the 
tactical communications (TC) systems useful for its mission-critical operations. Key items under the 
proposed procurement may include radio equipment such as repeaters and/or receivers mounted in 
cabinets or racks with ancillary equipment (e.g., filters, duplexers, etc.) and antennas. This equipment will 
be installed on existing buildings and tower sites, encompassing both commercial sites and existing 
governmental sites. ICE does not construct towers or shelters for its tactical communications equipment. 
The following table provides additional information. 

 

TC 
Subproject 

TC Recovery Act Project Funding 
Project Locations, Milestones, and Benefits 

P25 Upgrade 

 Procurement to acquire equipment and services to deploy secure, interoperable, 
digital P25 wireless communications and for investigations and detention personnel 
located in the Boston and Denver regions 

 Procurement to acquire equipment and services to perform communications hub 
upgrades at the ICE central location to modernize and expand its capacity to 
support the new P25 systems that are coming online 

IRDS 

 Procurement to acquire five (5) wireless communications systems/kits for use by 
ICE during special operations, rapid deployment, emergency responses where 
existing infrastructure is inadequate 

 Procurement to acquire three (3) mobile communications systems to improve 
coordination during daily field operations that occur outside of existing wireless 
communications coverage areas 

 

 
The selected locations: (1) provide adequate access for maintenance and repair; (2) provide access to 
power, antenna conduit, and telco circuit block; (3) provide adequate heating, cooling, and ventilation; (4) 
provide adequate security; (5) provide adequate distance from other equipment that could potentially 
cause interference; and (6) must be mutually agreed to by the lesser and ICE. Where rooms are used, they 
are located in a building’s penthouse, in existing rooftop shelters of the buildings, and/or in existing 
shelters at tower sites.  
 
Environmental Compliance: 
 
The proposed installations require no (new) construction. The building and shelters proposed for 
equipment installation do not have any known historic significance in the context of National Historic 
Preservation Act. In addition, based on review of the available information, there are no historic sites in 
the proposed area of equipment installation and/or use. Likewise, there are no known historic properties, 
or other cultural resources in the area that may require application of Section 106 (36 CFR Part 800) of 
National Historic Preservation Act.  
 
Given the above situation, the potential environmental impacts, as a result of the proposed activity, are 
likely to be negligible and insignificant. Thus, in the context of National Environmental Policy Act 



 

(NEPA), a CATEX—actions that are excluded due to the unlikelihood of affecting the environment 
adversely—will apply. Also, none of the proposed equipment contains any ionizing radiation to 
potentially endanger human health and safety. ICE does not anticipate any issues of concern in the 
context of NEPA, NHPA, DHS/MD 5100.1, and other applicable statues.  
 
Our plan to monitor above CATEX categorization for the proposed activity involves: 
 

 Review of the manufacturer’s specification of the proposed equipment upon procurement; 
 In-house, intermittent follow up with the concerned personnel during equipment’s installation and 

operation; and  
 Assessing the environmental aspects of the above as well as any equipment changes—type, use, 

installation location etc.—to gauge the environmental implications vis-à-vis NEPA, and other 
statutes’ and directives, including DHS MD 5100.1’s applicability. If needed, we will provide 
appropriate information to DSH/OSEP. 

 
Further, the indicated CATEX category is unlikely to change in terms of project’s other milestones and/or 
as a result of project’s implementation. In the unlikely event, any relevant changes to the proposed 
activity, if occurring, will be notified to DHS/OSEP, based on appropriate environmental review(s) and 
documentation.  

7.2 Sustainability Compliance 

The TC Recovery Act Project will not involve any new construction or major renovations of 
buildings as defined in Executive Order 13423. ICE will not construct or renovate any building 
to support tactical communications deployment and, therefore, will not be required to employ 
integrated design principles, optimize energy efficiency and use renewable energy, protect and 
conserve water, enhance indoor environmental quality, or reduce environments impacts of 
materials for the new construction or renovation of buildings.   
 

Exhibit 6: Tactical Communications Recovery Act Project Environment Compliance 

American Recovery and Reinvestment Act (ARRA) ENVIRONMENTAL 
COMPLIANCE 

 

PROJECT NAME 
Tactical Communications Recovery Act Project 

 ARRA Unique ID Number    

 Project Objective  Objective of this project is to procure and deploy 
tactical communications equipment and radios 

 Project Description  

Modernize tactical communications infrastructure and 
equipment in two ICE operational regions, to include 
Maine, New Hampshire, Vermont, Massachusetts, 
Connecticut, Rhode Island, Montana, Idaho, Wyoming, 
and Colorado 

ELECTRONIC PRODUCT ENVIRONMENTAL ASSESSMENT TOOL (EPEAT) 

  Bronze  
None   

Silver  None 

Gold  None  
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Non EPEAT purchases 
where EPEAT products 
were available 

None 

ENERGY STAR PRODUCTS 
  Quantity   None 

Costs  None 

Non Energy Star purchases 
where Energy Star products 
were available (Quantity)  

None 

Non Energy Star purchases 
where Energy Star products 
were available (Costs)  

Requirement Not Met 

FEMP LABELED/APPROVED PRODUCTS 
  Quantity   None 

Costs  None 
Non FEMP purchases 
where FEMP products were 
available (Quantity)  

None 

Non FEMP purchases 
where FEMP products were 
available (Costs)  

None 

GREEN PURCHASING 
  Recycled content products  None 

  USDA designated bio-based 
products  

None 

  Alternative fuels  None

  Environmentally Preferable 
Products  

None

Hybrid and alternative fuel 
vehicles

None

Non-ozone depleting 
substances  

None 

Renewable Energy  None 

  

The spreadsheet shown in Exhibit 7, below, provides details on Recovery Act sustainability 
compliance for the TC Recovery Act Project.    
 

Exhibit 7: Tactical Communications Recovery Act Project Sustainability Compliance 

 

  

ARRA SUSTAINABILITY COMPLIANCE 

PROJECT NAME Tactical Communications Recovery Act Project 

 ARRA Unique ID Number  

 Project Objective  Objective of this project is to procure and deploy tactical 
communications equipment and radios 
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 Project Description  
Modernize tactical communications infrastructure and 
equipment in two ICE operational regions to include Maine, 
New Hampshire, Vermont, Massachusetts, Connecticut, 
Rhode Island, Montana, Idaho, Wyoming, and Colorado 

SUSTAINABILITY REQUIREMENTS- apply to all construction, renovations, and leases 

  
Employ Integrated Design 
Principles  

Not Applicable 

Optimize Energy 
  

Performance  
Not Applicable 

Protect and Conserve 
Water  

Not Applicable 

Enhance Indoor 
Environmental Quality  

Not Applicable 

Reduce Environmental 
Impact of Materials  

Not Applicable 

ENERGY REQUIREMENTS- apply to all construction and renovations 

 

  Energy Efficient Buildings N/A 

Energy Efficient Capital 
Equipment  

N/A 

Metering  N/A 
Solar Hot Water  N/A

LEADERSHIP IN ENERGY AND ENVIRONMENTAL DESIGN (LEED) 
Registration goal  None 
Registration attained  None 

LEED POINTS EARNED 
  LEED points goal  None
  LEED points attained  None
  Site credits  None
  Indoor Air Quality  None

  Materials  
Water  

None
None

Energy  None

Innovation  None

The TC Recovery Act Project does not provide opportunities to meet the sustainability, energy, 
or Leadership In Energy and Environmental Design (LEED) requirements, as articulated in 
Exhibit 7. ICE will not construct any new buildings or conduct major renovations during the TC 
Recovery Act Project. In order to obtain minimize costs to the government and to leverage 
existing infrastructure, the majority of ICE’s tactical communications sites are located at existing 
tower sites and on buildings. ICE leases space from the site owner for its equipment. ICE 
endeavors to ensure that all sites meet industry-standard best practices for design, development, 
installation, maintenance, power, grounding, and electromagnetic characteristics.  
 
In the execution of the TC Recovery Act Project, ICE will rely on leasing tower and equipment 
shelter from vendors to satisfy its requirements when deploying tactical communications 
systems. Although the owners of these tower site locations bear responsibility for meeting 
sustainability, energy, and LEED requirements, these structures are not equivalent to those 
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structures that these requirements are meant to address. The following is an explanation of how 
the sustainability, energy, and LEED criteria do not apply to the execution of the TC Recovery 
Act Project:   
 
 Employ Integrated Design Principles: The TC Recovery Act Project will not construct any 

structures that require a building life-cycle process to establish goals for energy or water 
conservation or environmental preservation. This would make the requirement to employ 
commissioning practices tailored to the size and complexity of buildings and their system 
components not applicable to ICE.   

 
 Optimize Energy Performance: ICE will not construct any building structures during the 

execution of the TC Recovery Act Project and will not be in position to establish building 
performance targets for the intended use, occupancy, operations, plug loads, and other energy 
demands. This makes the requirement for designing buildings to earn the ENERGY STAR® 
targets for new construction and major renovation not applicable to ICE.   

 
 Protect and Conserve Water: ICE will not rely on the use of water to design, install, and 

optimize tactical communications networks. Part of the requirement to conserve water is 
based on meeting criteria for efficiently utilizing indoor sources of water. An additional 
requirement is to efficiently use and recycle water for outdoor use. Neither of these 
requirements is applicable to ICE for the TC Recovery Act Project. 

 
 Enhance Indoor Environmental Quality: ICE will not construct or lease structures for human 

occupancy when executing the TC Recovery Act Project. This will not enable ICE to address 
the ASHRAE standards regarding Ventilation for Acceptable Indoor Air Quality. For the 
same reason, ICE will be unable to follow the recommended approach of the Sheet Metal and 
Air Conditioning Contractor's National Association Indoor Air Quality Guidelines for 
Occupied Buildings under Construction.  

 
 Reduce Environmental Impact of Materials:  The deployment of wireless tactical 

communications systems under the TC Recovery Act Project will not allow ICE to maximize 
the use of products meeting or exceeding the Environmental Protection Agency (EPA) 
recycled content recommendations. This project will not require ICE to use products meeting 
or exceeding the United States Department of Agriculture (USDA) biobased content 
recommendations or products made from rapidly renewable resources and certified 
sustainable wood products. This requirement will not apply to ICE because the project will 
not require the purchase of materials that will impact the environment nor will it position ICE 
to leverage recycling and salvage operations that could process site-related construction and 
demolition materials.   

 
The Recovery Act energy requirements apply to all construction and major renovation projects.  
The TC Recovery Act Project will not involve construction and major renovation. The structures 
that ICE will use to support tactical communications site infrastructure include towers/shelter 
locations that are operated and maintained by tower management companies and/or the General 
Services Administration (GSA). ICE does not use commercial or residential buildings space that 
would need to meet requirements for 30% more efficiency than ASHRAE 90.1-2004 for 



14 

 

commercial buildings or the International Energy Conservation Code (IECC) for residential 
buildings. This makes requirements for energy efficient capital equipment, metering, and solar 
hot water not applicable to ICE under the TC Recovery Act Project.   
 
The TC Recovery Act Project will not create opportunities for ICE to address or meet LEED 
goals.  The project tasks will not involve any building construction that enables ICE to earn U.S. 
Green Building Council points for site credits, indoor air quality, materials, water, energy, or 
innovation. To the maximum extent practical and feasible, ICE will exert its best efforts to 
ensure that sites identified under the TC Recovery Act Project also comply with the 
environmental compliance and sustainability guidelines put forth as part of the legislation. 
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8.0 Measures 
 
ICE will use seven performance measures to quantify the results of receiving and implementing 
Recovery Act funds to execute the TC Recovery Act Project. The performance measures are: 

 Percentage of subscriber unit equipment procured: ICE has quantified the number of 
subscriber units required to improve communications for agents and officers operating in 
Regions 2 and 3. This indicator will measure completion of the subscriber unit purchases 
required to upgrade tactical communications in Regions 2 and 3. 

 
 Percentage of site infrastructure equipment procured: ICE has collected preliminary 

requirements for the amount of site infrastructure required to enhance tactical 
communications coverage in Regions 2 and 3. This indicator will measure completion of the 
site infrastructure purchases required to upgrade tactical communications in Regions 2 and 3. 

 
 Percentage of deployable asset equipment procured: ICE has quantified the number of 

deployable tactical communications assets needed to meet operational requirements. This 
indicator will measure the completion of deployable asset purchases.   

 
 Percentage of site surveys complete: ICE will assess requirements and quantify the number 

site surveys required to validate communications system designs for Regions 2 and 3. This 
indicator will measure the completion of surveys required for Regions 2 and 3.  

 
 Percentage of system design complete: ICE will validate the specific number of radio site 

locations required to upgrade tactical communications in Regions 2 and 3.  ICE will develop 
tactical communications system designs to upgrade coverage in the areas targeted for 
enhancement. This indicator will measure the completion of the system designs for Regions 2 
and 3.   

 
 Percentage of subscriber unit equipment deployed: ICE has quantified the number of 

subscriber units required to improve communications for agents and officers operating in 
Regions 2 and 3. This indicator will measure completion of subscriber unit deployment to 
officers and agents in Regions 2 and 3. 

 
 Percentage of site infrastructure equipment deployed: ICE will develop a tactical 

communications system design to upgrade coverage in the areas targeted for enhancement.  
This indicator will measure the completion of site infrastructure deployment to implement 
the system designs for Regions 2 and 3.   
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ICE will monitor the ability of the TC Recovery Act Project to meet its stated goals and 
objectives with the quantifiable performance measures illustrated in Exhibit 8, below.   
 

Exhibit 8: ICE Tactical Communications Recovery Act Project Initiatives 

 

Measure 
# 

Area/ 
Category Indicator Baseline 

FY 2009 
Goal* 

FY 2010 
Goal* 

1 
Technology / 
Output 

Percentage of subscriber unit equipment 
procured and received 

0% 0% 100% 

2 
Technology / 
Output 

Percentage of site infrastructure 
equipment procured and received 

0% 0% 100% 

3 
Technology / 
Output 

Percentage of deployable asset 
equipment procured and received 

0% 0% 100% 

4 
Technology / 
Output 

Percentage of site surveys complete 
0% 0% 100% 

5 
Technology / 
Output 

Percentage of system design complete 
0% 0% 100% 

6 
Technology / 
Output 

Percentage of subscriber unit equipment 
deployed 

0% 0% 100% 

7 
Technology / 
Output 

Percentage of site infrastructure 
equipment deployed 

0% 0% 30%^

* Note: The FY 2010 Goals have been modified from the Atlas Tactical Communications OMB 
Program Assessment Rating Tool (PART) Measures, as the original scope has increased. ICE 
will be deploying to 20 Regions instead of the originally defined 17 Regions. 
 
* Note:  For Measure #7, for the outyears, the FY2011 and FY2012 measures should reflect 66% 
and then the full 100% completion, respectively.  This would be in alignment with the 30-month 
window that is projected to complete the full rollout of all the stimulus funding. 
 
ICE will perform monthly and quarterly frequency of measurement to monitor performance of 
the TC Recovery Act Project. The TC Recovery Act Project will measure its success through 
internal and external performance metrics aligned with the Atlas Tactical Communications 
Project. The project will leverage best practices from the DHS Planning, Programming, and 
Budgeting and Execution process when planning performance. This is the same process used to 
develop the DHS Future Years Homeland Security Program (FYHSP).  
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9.0 Monitoring/Evaluation 
 
 
ICE will track TC Recovery Act Project performance metrics and report on both a monthly and 
quarterly basis to communicate progress. The TC Recovery Act Project Manager, Atlas Tactical 
Communications Program, and ICE Chief Information Officer will assess performance results of 
the project. The Project Manager will continually perform corrective actions to enable the project 
to remain within the planned scope, schedule, and budget.   
 
ICE is currently conducting weekly review meetings to monitor progress during the planning and 
procurement process phases. The TC Recovery Act Project Manager conducts three weekly 
meetings to perform procurement planning, review development of procurement documents, and 
mitigate issues and risks capable of delaying the execution process. ICE developed a 
procurement strategy and selected contract vehicles to enable ICE to award equipment and 
service contracts in a prompt, fair, and reasonable manner based on Recovery Act 
implementation guidance.    
 
The TC Recovery Act Project will use a risk register to track risk and issues that have the ability 
to affect the critical path of the project. The team will develop mitigation approaches to avoid 
unnecessary delays, cost overruns, and to ensure the TC Recovery Project meets the defined 
goals and performance metrics. 
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10.0  Transparency 
 
ICE will monitor, collect, and report program cost and performance information for the TC 
Recovery Act Project. The information will be complied and disseminated on ICE and DHS 
websites to enable public access to project performance. ICE will work with the Recovery Act 
Accountability and Transparency Board to provide insight to TC Recovery Act spending and to 
validate the following: 
 
 Funds are awarded and distributed in a prompt, fair, and reasonable manner; 
 
 The recipients and uses of all funds are transparent to the public, and the public benefits of 

these funds are reported clearly, accurately, and in a timely manner; 
 
 Funds are used for authorized purposes and instances of fraud, waste, error, and abuse are 

mitigated; 
 
 The TC Recovery Act Project avoids unnecessary delays and cost overruns; and 
 
 TC Recovery Act Project goals are achieved. 
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11.0  Accountability 

 

ICE will collect complete, accurate, and reliable performance data to determine progress toward 
achieving TC Recovery Act Project goals and objectives. The TC Recovery Act Project Manager 
will be responsible for the reliability of performance measurement information for the project.  
ICE and DHS will conduct internal assessments of the verification and validation information for 
all TC Recovery Act performance measures. The TC Recovery Project Manager will review all 
performance measure data to ensure that they are complete and reliable and will monitor all 
project activities to determine that funds are obligated and expended in a timely manner. The 
Project Manager will also ensure that competitiveness is maximized during procurement. 
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12.0  List of Acronyms and Abbreviations 

 

Acronym / 
Abbreviation 

Full Name 

AES Advanced Encryption Standard 

CBP Customs and Border Protection 

CIO Chief Information Officer 

CTP Circuit to Packet

DHS Department of Homeland Security

DOJ Department of Justice 

DRO Detention and Removal Operations 

EA Enterprise Architecture 

EPA Environmental Protection Agency 

EPEAT Electronic Product Environmental Assessment Tool 

FPS Federal Protective Service 

FY Fiscal Year

FYHSP Future Years Homeland Security Program 

GPRA Government Performance and Results Act 

ICE U.S. Immigration and Customs Enforcement 

IECC International Energy Conservation Code 

GSA Government Services Administration 

IRDS Interoperable Rapid Deployment Systems 

IT Information Technology 

IWN Integrated Wireless Network 

kHz Kilohertz 

LEED Leadership in Energy and Environmental Design 

NTIA National Telecommunications and Information Administration 

OCIO Office of the Chief Information Officer 

OI Office of Investigations 

OPR Office of Professional Responsibility  

P25 Project 25 

PART Program Assessment Rating Tool

Regions ICE SAC and FOD locations 

TC Tactical Communications 
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Acronym / 
Abbreviation Full Name 

USDA U.S. Department of Agriculture 


	1.0 Legislative Requirement
	2.0 Funding
	3.0 Objectives
	4.0 Activities
	5.0 Characteristics
	6.0 Delivery Schedule
	7.0 Environmental Review Compliance and Federal Infrastructure Investments
	7.1 Environmental Review Compliance
	7.2 Sustainability Compliance

	8.0 Measures
	9.0 Monitoring/Evaluation
	10.0  Transparency
	11.0  Accountability
	12.0  List of Acronyms and Abbreviations

